TRANSITION AND MIGRATION GAP/ACTIONPLAN FOR

ISO 22003-1:2022 FROM ISO 22003:2013

S.NO	ACTIVITY	GAP/Action Plan	Status with Reference
1.	Gap Analysis	Gap Analaysis shall be conducted by the 31.12.2023	Done – Gap Analysis Attached
2.	Changes in the documents	Following documents shall be changed 1. Management System Manual 2. Procedure P1- Competence 3. Procedure P3 – Determination of the Audit Time 4. F07 – Initial Competence Matrix 5. F26A- Auditor Interview 6. F12- Application Review 7. F23- Three years Program 8. Form 60 & F61	Done 1. Management System Manual 2. Procedure P1- Competence 3. Procedure P3 – Determination of the Audit Time 4. F26A- Auditor Interview 5. F12- Application Review 6. F23- Three years Program 7. Form 60 & F61
3.	Cut off date the Migration from ISO 22003:2013 to ISO 22003-1:2022 by the 31 December, 2024 or the surveillance or rectification audit, which ever is before	The information has to be provided to all clients who are already certified for ISO 22000:2018 ▪ Displaying on the website ▪ Surveillance Notice/ Recertification Notice	Done ▪ Website Updated refer www.rohscertification.co.in ▪ Revision of Surveillance Notice – F60 ▪ Revision of Surveillance Notice – F61

4.	Training and verification of competence of auditors and other staff including decision maker	• Internal training shall be provided to all certification personnel including auditors, Application Reviewers, Report Reviewer, Certification decision makers who has attended the external training program or not attended. • Evaluation shall be done by the Interview .	Done ▪ All auditors and staff has completed the Internal Training ▪ Interview Conducted
5.	Method or arrangement of Communication to the client	Communication method shall be ▪ Display on website ▪ Surveillance Notice/ Recertification Notice	Done ▪ Website Updated refer www.rohscertification.co.in ▪ Revision of Surveillance Notice – F60 ▪ Revision of Surveillance Notice – F61
6.	Action to be taken in respect of clients that have failed to complete the migration by 31 December, 2024	In case cut off dates are crossed and client company is failed to complete the migration then ROHS will suspend and Withdraw the Certification. The same shall be communicated to the client through ▪ Display on website ▪ Surveillance Notice/ Recertification Notice	Done ▪ Website Updated refer www.rohscertification.co.in ▪ Revision of Surveillance Notice – F60 ▪ Revision of Surveillance Notice – F61